Daily QC Reports




Daily Repo

e Quality Control (QC) Reports
. Prepared by Contractor CQC

e Quality Assurance (QA) Report
- Prepared by AED ConRep

Y




Daily QC Reports

e Provided for AED by CQC on the following day.
- Weather data
Progress of work, including that by subcontractors

mn

L

Delays, potential change orders or claims
- Safety inspections/meetings
- Verbal instructions given by Govt.
Preparatory or initial inspections held

Follow-up inspections for on-going work
- Activities started or finished
- Any QC testing performed

Deficiencies found or corrected

Data for employees, equipment, & subcontr
- Accidents




Quality Control System - AED-WK-KAB-4943
File Options Help

[ Site ID EYJAYJFH ]
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Contracts - Transatlantic Programs Center
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Add Edt  Delete  Find

Hame Cantractor Library

|f-\|l Contracts ﬂ

Contract 1D

Contract Location 2
Title

Contract Mo Y ‘

‘ w31 7PM-07-C-0099

NOo071 334 3 Training Contract FKobul, Afghaniztan

QCS Contract Menu - [NO001394] W917PM-07-C-0099 NA A'Leisha’s Training Contract
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QC Daily Reports
QC Summary

Wweather

Weather Mot Entered
12/19/2007 ‘wednesday |‘Weather Caused Mo Delay
12722007 Monday “Weather Caused Mo Delay
121272007 Wednesday | Other - Explain
1210/2007  Monday ‘Weather Mot Entered
12/08/2007  Thursday “Weather Caused Mo Delay

Features of Work

3 Phase Inspections

Hazard Analysis

QC Requirements
Equipment Checks

11/21/2007 “wednesday | Other - Explain

11H12/2007 Monday ‘wieather Caused Mo Delay
11/11/2007  Sunday
10/23/2007  Monday
10/15/2007  Monday
1041442007 Sunday

Exposure Hours

Activity Schedule

Feature Schedule

“Weather Caused Mo Delay
Weather Caused Mo Delay
‘Weather Caused Mo Delay

Warranty ltems

12/05/2007 “Wednesday | Previous Weather - Critical Delag

Weather Caused MNon-Critical Delay

Statuz

Mot Completed
Campleted - Received by the Gow't
Mot Completed
Mat Carmpletad
Completed - Received by the Gow't
Completed - Received by the Gow't
Mat Carmpletad
Completed - Feceived by the Gow't
Mot Completed
Campleted - Received by the Gow't
Completed - Received by the Gow't
Completed - Received by the Gow't




Weather

MILITARY QC Report Number 72 12/19/2007 -- Wednesday M=E3

& &

[C Report  Cloze

QC Report - Weather

Weather
YWieather Mat Entered
QC MNarratives INSPECTORS QUALITY CONTROL REPORT {QCR)
0'writter Today DAILY LOG OF CONSTRUCTION - MILITARY
Punch List ltems AC Report Humber 72 12/19/2007 -- Wednesday

0 af & Carrected Today

QC Reqguirements

0 Completed Today
Prep/initial Inspections Weather N

0 Prep, Olnitial Today

Minimum 0 °F \

Activities Startedf/Finished Temperature _ .

1 Started. 0 Finished Today M aximum uF “Weather Cauzed Mo Delay

Weather Causzed Critical Delayp

Contractor's on Site 24 Hour Precipitation 0 Inches .

0 Started, 0 Finished Today Weather Caused Non-Crtical Delay

_ _ — Fresvious Weather - Crtical Delay

LElthfEEII.IIIFIﬂ'IEnt Hours Surface Wind MPH Previous MWeather - Mon-Critical DE'EI_'.-'

1 Labar/0 Equiprment Hours Mo Wtk D ay
Accident Reporting | Other - Explain

0 Accidents Taday

[ OC Report Completed




WEATHER

Weather Caused No Delay — 100% of day worked

Weather Caused Critical Delay — Work stopped for
more than 50% of day and affected Critical Path
Activities — Day Awarded

Weather Caused Non-Critical Delay — Work stopped

for more than 50% of day and affected Non-Ciritical
Activities — No day awarded

SR T
DDP PP
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WEATHER

Previous Weather — Critical Delay — Work stopped for
50% or more of day of Critical Path Activities due to
previous weather — Day Awarded

Previous Weather — Non-Critical Delay Work stopped
for 50% or more of day of Critical Path Activities
due to previous weather — No Day Awarded

Non-Work Day — Days designated as non-work day and
holidays

Other — Explain — Security reasons

494



MILITARY OC Report Number 72

NARRATIVES

121192007 -- Wednesday

& &

[AC Report  Cloge

QC Report - QC Narratives

Weather
Wieather Mot Entered

QC Marratives
0%fritten Today

Punch List tems
0 of & Corected Today

QC Requirements
0 Completed Today

Prep/lInitial Inspections
0 Prep, 0 Initial Today

Activities Started/Finished

1 Started, 0 Finighed Today

Contractor's on Site
0 Started, 0 Finizhed Today

Labor/Equipment Hours
[ Labor/0 Equipment Hours

Accident Reporting
0 Accidents Today

[ QAC Report Completed

Repart [AC Marrative Title ‘ Comments

Search Characters

Marratree Title

Were there any Delaps in Work Progress today™?

Yerbal Inztructions given by Government;

_|Did anything develop that may lead to a Change Order/Claim?
Activities i Progress:

General Comments:

|| 5afety Inspection / 5 afety Meetings:




NARRATIVES

Were There Any Delays In Work Progress Today —
Weather
Security
Deliveries
Explain in full detail the reason for delay and what work
was impacted.

Verbal Instructions Given By Government —
Explain in detail any conversation you have with the
government that affects the work

Did Anything Development That May Lead To A
Change Order/Claim — Something that occurs that
varies from the original design/specifications




NARRATIVES

Activities In Progress —
Explain in full detail all work being performed today.
Included locations and subcontractors

General Comments -

Equipment/materials ordered, equipment/materials
delivered, inspections of delivered items, storage
precautions, percentages complete for any activities or
DFOWSs or CLINS, preparations for Inspections
(preparatory, initial, prefinal, or final).

Safety Inspections/Safety Meeting — List something
pertaining to safety each day rather good or bad. List any
meetings pertaining to safety.



Punch List Items
Tracking Deficiencies

All construction sites have deficiencies.
Deficiencies are not a bad thing
QC Responsibility—

Evaluated on how well deficiencies are
tracked and corrected

No deficiencies — QC not working
properly



Tracking Deficienc

MILITARY QC Report Number 72

12/19/2007 -- Wednesday

= =
GC Report  Close
aQC Report - Punch List ltems

Weather g X Q

Weather Cauzed Mo Delay Add Edit Delete Find
QC Marratives @h List Items lssued by QC > l Punch List ltems [ssued by G4

0wiitten Toda

’ |5$3t:d Iﬁ;n A Location I:-:n[rjr:tcﬁée . Corected ? -

S M[11/11/2007  |QC-00003 |Main entry r

0 of B Comected Today

124742007 QC-00005 B

QC Requirements
0 Completed Today

Prep/initial Inspections
0 Prep, O'nitial Today

Activities Started/Finished
1 Started, 0 Finizhed Today

Contractor's on Site
0 Started, 0 Finizhed Today

LaborfEquipment Hours
0 Labor/0 Equipment Hours

Accident Beporting
0 Accidents Today

[ GC Report Completed

GC-00003

Outs)

Migzing door knobs,

QC Punch List Item - QC-00003 11/11/2007

Lacatian

& Edi

& ctivity Mumber (0002

|Main entry

Description of Punch List ltem

[ Safety Violation

Cloze

Mizzing door knobs.

=




Tracking Deficienc

MILITARY OC Report Number 72

12/19/2007 -- Wednesday

GC Report

Close

QC Report - Punch List ltems

Weather
Wieathier Cauzed Mo Delay

QC Narratives
0'written Today

Punch List ltems
0 of & Comrected Taoday

=

QC Requirements
0 Completed Today

FPrep/linitial Inspections
0 Prep, Olnitial Today

Activities StartedfFinished
1 Started, 0 Finizhed Today

Contractor's on Site
0 Started, 0 Finighed Today

Labor/Equipment Hours
0 Labor/0 E quipment Hours

=

Accident Reporting
0 Accidentz Today

[ GC Report Completed

Find
Punch List [tems lssued by QC < Funch List [tems lssued by (4 > l
D ate [tem ] Date o [
lssued Mo A Location Comected Cormected &
1102007 [A-00001  |Main entranc [
11./8/2007 [A-00002  |Main entranc [
1141842007 QA-00003  |Main entranc [
124042007 0A-00004 | Fuel storage | B
L
QA-00003 Outstanding Safety Yiolation

Touchup paint needed.




US Army Corps

of Engineers

Tracking Deficienci

Punch List Items by QA

A’Leisha's Training Contract
W917PM-07-C-0099 NA

21 Dec 2007

Kobul, Afghanistan

Item . . Date Age
S Description Location Status S (days)

QA-00001  Main entrance door not plumb--Reissued Main entranc QA Reissued 10 Nov 2007 41
QA-D0002 Main entranc Mot Reported Corrected 18 Nov 2007 a3
QA-00003  Touchup paint needed. Main entranc Mot Reported Corrected 18 Nov 2007 a3
QA-00004 Leaks Fuel storage Mot Reported Corrected 10 Dec 2007 11
QC-00001 QA Concurs Corrected 28 Oct 2007
QC-00002 Touch up paint on the ceiling Main entranc QYA Concurs Carrected 11 Nov 2007
QC-00003 Missing door knaobs. Main entry QA Verification Required 11 Nov 2007
QC-00004 QA Concurs Corrected 21 Nov 2007
QC-00005  touch up paint Main entranc QA Concurs Corrected 05 Dec 2007
QC-00006 --Reissued QA Reissued 05 Dec 2007 16
QC-00007 Main entranc QA Concurs Corrected 06 Dec 2007
QC-00008 touch up paint needed Kitchen ceil QA Verification Required 12 Dec 2007
QC-00009 MNot Reported Corrected 17 Dec 2007 4




Tracking Deficien

Paper version

. . C Fixed? A Concur?
Date In|?ut Description Location Q Q
By: (date) (date)
01 Dec. 08 | QC Missing door knob | East exit 10 Dec. 08 20 Dec. 08
05 Dec. 08 [ QA No paint on ceiling Bathroom, 10 Dec. 08
1st floor
20 Dec. 08 | QA Loose floor tiles Kitchen




MILITARY QC Report Number 72

QC Report - QC Requirements

12/19/2007 -- Wednesday

5]
GC Repart  Close

Yeather
Weather Cauzed Mo Delay

QC MNarratives
0'wiritten Today

Punch List tems
0 af & Corrected Today

QC Bequirements
0 Completed Today

PrepfInitial Inspections
0 Prep. Olnitial Today

=

Activiies Started/Finished

1 Started, 0 Finizhed Today

Contractor's on Site
0 Started. 0 Finizhed Today

Labor/Equipment Hours

0 Labor/0 Equiprment Hours

Accident Reporting
0 Accidents Today

[ GC Beport Completed

=)

& x Q
Add Edit Delete Find
OC Tests l User Schaoals ] Installed Property ] Tranzfer Property
CIC Test & Drezcription Drate Completed 7 Resultz
Completed
CT-00001  |Compaction tests for sail under zlab for Bu [
CT-00003  |Reinfarzing steel tests. [
B(CT-00006 |7-day strength tests for concrete, lab for B [
CT-00007  |Retest of CT-00004 »
CT-00008  |28-day strength tests for concrete, =lab for B
CT-00009  [wWater pressure testing for plumbing. B

Include here QC tests that are performed. Detailed results
can be submitted with a transmittal form 4025.

Descrption

Dutstanding

Sechion: Paragraph:

F-day strength tests for concrete, glab for Building 102,




QC Requireme

MILITARY QC Report Humber 72  12/19/2007 -- Wednesday

GC Report  Close
QC Report - QC Requirements

Weather gl X Q,

Weather Cauged Mo Delay Add Edit Delete Find
QC Narratives OC Tests ( User Schools ) ] Iristalled Property Transfer Property ]

0wfritten Tod

ren acsy su.:fqzrm A Dezcription EDE‘nEIteEte d Completed -

Punch List ltems = . =

0 of £ Carrected Today w=p-( (W US-00001 | 8-hr Training on Pumping Station [
QC Reqguirements

0 Completed Today
Prep/Initial Inspections This tab is intended for training that must be

0 Prep. O Initial Today . .

provided by the Contractor for the facility Owner.

Activities Started/Finished

1 Started, O Finizhed Today
Contractor's on Site

0 Started. O Finished Today o
Lﬂhﬂf.-"EﬂUil_]rI’IEﬂt Hours Description Outstanding Section; 16000  Paragraph: 2.1

0 Labor/l Equipment Hours m=- || 5-br Training an Pumping Station
Accident Reporting

0 Aczcidents Today
| 0OC Report Completed




MILITARY QC Report Number 72  12/19/2007 -- Wednesday

[C Report Cloze
QC Report - QC Requirements
Weather & X Q
Weather Cauged Mo Delay £dd Edit Delete Find
QC Narratives (C Tests ] User Schoolz ( Installed Froperty } Tranzfer Property ]
0*/ritten Tod
fien 1oeay SLISE[ A Dezcription Date Campleted »
. chool Completed
Punch List ltems : =
0 == | | IP-00003 R efrigerator, "Whirlpool, Model DHW 2820, 5/ WP20074567 5 [
of 6 Corrected T oday
|P-00004 [
AQC Beguirements [P-00005 [
0 Campleted Today
Prep/Initial Inspections
0 Prep. 0 Initial Today This tab is intended for documenting equipment that is installed
Activities Started/Finished on a project. This usually includes equipment that must be
1 Started, O Finished Today maintained and that has serial numbers for tracking purposes.
Contractor's on Site
0 Started, O Finished Today 3
Lﬂbnr.-"Euuimeﬂt Hours Description Outstanding Section: 03530  Paragraph:
0 Labor/0 E quipment Hours = Ficfrigerator, whitlpool, Model DHW2820, 5/ WP20074567G
Accident Beporting
0 Accidents Today
[ [C Report Completed




MILITARY QC Report Number 72  12/19/2007 -- Wednesday

[C Report  Cloze
QC Report - QC Requirements
Weather g x Q
Weather Cauged Mo Delay Add Edit Delete Find
QC Narratives AC Tests ] User Schaaols ] Installed Property < Transter Property >l
0/ritten Tod
fen oy Suﬁerl A Dezcription r Da::et , Completed s
Punch List ltems i el
0 of & Comrected T oday =P |B|TP-00003  |Spare fuses for all equipment [ equip. » 2 fuses each = 12]. B
QCc R i t . .. ]
O Compited Today This tab is intended for documenting property that “changes hands”
Prep/Initial | i during construction:
rep/Initial Inspections . . ..
0 Frep, O Iritial Today 1) Govt. furnished equipment that is installed by the Contractor,
_— . 2) spare parts and supplies furnished by the Contractor, and
Activities Started/Finished
1 Started, 0 Firished Today 3) equipment or materials that were deleted fror_n the contract, b_ut
. . the Govt. would rather retain than take credit.
Contractor's on Site
0 Started, O Finished Today v
LﬂhurfEuuimeﬂt Hours Description Dutstanding Section: 16000  Paragraph: 3.1
0 Labor/0 Equipment Hours ==P>|| S pare fuses for all equipment [5 equip. » 2 fuses each = 12).
Accident Reporting
0 Accidents Today
[ [C Repart Completed




Iraq Construction QC Report Number 392 04,14 /2005 -- Thursday - |I:I|i|

& = =

LC Report  Reports Claze

QC Report - Prep{initial Inspections |

Weather q I.-'-‘«II Features j
Weather Mot Entered Edit Fitd
QC MNarratives Feature Preparatary Initial ’;‘
0fritken Today Inzpection Inzpection
Funch List lems MASONAY Mot Scheduled Mot Scheduled
0 of 1 Comected Today M echanical Mot Scheduled Mot Scheduled
i _|Plastering Mot Scheduled Mot Scheduled
D&;‘ig;'ﬂ’g’ﬂ‘;"ts " |Plumbing Mot Scheduled Mot Scheduled
_|Roof RC Held 05/25/2004 Mot Scheduled
Prep/flnitial Inspections _|Tile and ceramics Mot Scheduled Mot Scheduled
0 Prep. O Initial Today _|concrete Aatwark Mot Scheduled Mat Scheduled
|| door and window inztallation Mot Scheduled Mot Scheduled

Activities Started/Finished
0 Started, 0 Finizhed Today

Contractor's on Site
0 Started. 0 Finighed Today

Labor/Equipment Hours
0 Labor/0 Equipment Hours

Accident Reporting
0 Accidents Today

[T GOC Report Completed ;'




Prep/Initial Inspec

Feature of Work - Concrete - Cast-In-Place x|
Cloze
Preparatory
Date Tirme Enrter tirme when scheduled date iz confirmed
Scheduled  |03/21/2006 s [1000AM  hoursminutes At/PM
Held |3/22/2008 -
Initial
Date Time Enter time when scheduled date i confimed
Scheduled  [03/25/2006 s 1IT00AM houwsminutes A /P
Held |3/27/2008
Three Phase Schedule 23 Jun 2009
MILCON_CMU Barracks/RSOIl Surge Area Bagram Air Base Resident Ofc
US Army Corps W912ER-04-D-0002 0010
of Engineers
Preparatory Initial Number of
Number of ;
Feature of Work Scheduled Actual Scheduled Actual Activities | il Follow-Ups
Date Date Date Date Held
Administration & Mobilization 02/09/2008 02/09/2008 2 0
Building Finish Work 1 0
Concrete,Cast in place,Slabs 05/03/2008 05/05/2008 05/07/2008 05/12/2008 0 0
Earthwork RSOI/B 6-7 04/01/2008 04/04/2008 04/04/2008 04/07/2008 0 0
Electrical phase 1-wire pull 03/11/2009 03/11/2009 03/16/2009 03/16/2009 0 0
Electrical Works 11/16/2008 11/20/2008 0 0
Fire Detection/Suppression 0 0
Floor/Wall Tile & Grouting 03/19/2009 03/19/2009 04/02/2009 04/02/2009 0 0
Formwork RSOI/B 6-7 04/01/2008 04/04/2008 04/26/2008 04/29/2008 0 0




Activities Started/Fini

MILITARY QJC Report Number 210 04/16/2002 -- Tuesday - |EI|£|

& = =

GC Reportt  Reports Cloze

QC Report - Activities Started/Finished

Yeather
Weather Mot Entered

QC MNarratives
1 %fritten Today

Punch List Items
0 af 1 Cormected Today

QC Bequirements
5 Completed Today

Prep/Initial Inspections
0 Prep, 0 Initial Today

Activities Started/Finished

1 Started, 0 Finizhed Today

Contractor's on Site
(1 5tarted, 0 Finizhed Today

Labor/Equipment Hours
0 Labor/0 Equipment Hours

Accident Reporting
0 Accidents Today

[T GOC Report Completed

C_)\ Activities Mot Previouzly Finished j
Find
Actiity - Actual Actual -
ID DizsEi Start sl
ADDI003 | LEAD ABATEMENT EXISTING TOWER
ADDI005 | ASBESTOS ABATEMENT EXISTING TO
AD01007 | OwWNER RELOCATE FROM EXISTING T
ADDI003 | DEMO EXISTING TOWER
ADD10T1 DEMOBILIZE
CROT00Z  |INSTAL LIGHTHING PROTECTION PH
CROTO05 | SINGLE PLY ROOF SYSTEM
CRO007 | ROOF HATCH/LADDER
CROTO03 | LINEAR METAL SOFFIT
CROT01T INSTALL ROOF DRAINS
CROT012 | EXTERIOR SOFFIT PANELS
CROT01S | PARAPET CAP FLASHING
CT01025 P/F SECOND 1/2 OF ] ]
ooz [ruout testror| 1 he dates will not be overwritten by the
CT01029 BACKFILL TOWER FO / .
— Contractor’s NAS import. These dates
- \\ P /4
cToias  |FRSTFLOORREBAR] gre considered the “official” dates
CT01035 F/P/F FIRST FLOOR 5
ctmosr__|erect stRucTural] Decause they are entered as they occur,

as observed on-site by the QC Manager.
The dates are extremely important and
must be entered as they occur.




Contractor’s on Si

MILITARY [QC Report Number 210 04/16,/200Z -- Tuesday

_(O] x|
= =4 Gl
GC Report  Reports Cloze

QC Repont - Contractor's on Site |

Weather
Wieather Mot Entered

QC MNarratives
1 Written Today

Punch List ltems
0 af 1 Carrected Today

QC Requirements
& Completed Today

Prep/Initial Inspections
0 Prep, O Initial Today

Activities Started/Finished

Q,

I.-'-‘«II Contractors

=~

0 Started, 0 Finished Today

Contractor's on Site
0 Started, 0 Finished Today

Labor/Equipment Hours
0 Labars/0 E quiprment Hours

Accident Reporting
0 Accidents Today

[T OC Report Completed

Find
Contractar Trade Fcllr rsthF;t?: LE?gtS[?tZy =
“West Coast PRIM 1001 /200
ADP Lemco, Ine. Specialities
Byear Conztruchion File Diriving 112342001
Bazalite Specialities
Blue Mountain Structural Steel
CIRCO System Balance | Specialities e
CTE Services/ M anpower 10401200
Capital Commercial Flooring/Tile
Capitol Eleratar Co. Elevator/Conveving Equip
Clearview Enterprize Sheet Metahwork
Cogco Fire Fire Protection-Systems
Custom Concrete DemolitionSwrecking
D & H Concrete Concrete
Diamond Dioor Framing/Rough Carperty
F. Bodgers Inzul. Inzulation-Buildings
Hazmat Saolutions Azbestor/HT R
Hilton Construction Specialitiez
K. & C Dppwall Crirywall/Gypsum Board
F.ozhman's Steel Reinforcing Steel 0/24,42002 j




Labor & Equipment Hc

MILITARY QC Report Number 72  12/19/2007 -- Wednesday

OC Report Cloze

QC Report - LaborfEquipment Hours

Weather & o Q,
Weather Cauzed Mo Delay Add Delete Find
QC Narratives \ Labor Heurs l Equipment Hours
O'fritten Today antractar Labor Murnber of | Taotal | A
p h List It Clazzification Employess | Hours
HNCh LIS IEmS Bily Bub's Concretay, CONCRETE FINISHER 0

0 of 6 Corected Today

QC Requirements \
0 Completed Today
. ] Add Labor Hours @
Prepfinitial Inspections

0 Prep, O'lnitial Today

iviti ini Contract Billy Eob's Concrete -
Activities Started/Finished Bntracton | |

1 Started, 0 Finished Today Labor Classification | RE R A

Contractor's on Site
0 Started, 0 Finighed Today

LaborfEquipment Hours W 0K X Cancel |
0 Labor/0 Equipment Hours

Accident Reporing
0 Accidents Today

[ GC Report Completed




Accident Report

MILITARY QC Report Number 72  12/19/2007 -- Wednesday

See next slide.

QC Repont - Accident Reporting

7
YWeather abi]
Weather & x Q [l Accidents -l
Weather Cauzed Mo Delay &dd E dit Delate Find
QC MNarratives :
: Accident ] Feportable| Lost Reportto | #
0'written Today Date B Accident | Dayz | Gowvernment
Punch List ltems 1D£29£? — — — No _
0 of & Comected Today 114191/2007 | Broken right fermur due ba fall from scaffolding. ez 90(11/411 /2007
) 11/21/2007 1]
QC Requirements 12/5/2007 Laceration on left forearm caused by circular saw. e 51252007
1] EDmD'EﬁtEd TI:IdEI_'r' 12/5/2007 Mo 0
FPrep/initial Inspections
0 Frep, 0 Initial Today
Activities Started/Finished
1 Started, 0 Finizhed Today
Contractor's on Site
0 Started, 0 Finizhed Today =
Labor/Equipment Hours QAC Dezcription of Accident
0 Labor/U E quipment Hours Braken right femur due to fall from zcaffolding.
Accident Reporting
0 Accidents Today
| QC Report Completed




QC Accident Report

&coident Desciphion ) l Identify and Claszify Accident ] Reportable Accident ]

Accident Date |11/11/2007 ...

Describe injury or illhess, parts of body affected, and objects/substances that directly injured or made person ill [e.g. Second
degree burnz on right forearm from acetylene torch)

3 Edit Broken right fermur due to fall from scaffolding.

QC Accident Report @

Gl

Cloge

Accident Description w ahd Clazzify ACCMD Feportable Accident ]

Identify the Perzon
Contractor/Subcontractar: |.-’-'«EEDEFG, IMC j

Age: |21
Gender: |Male -
Date Employee Stated Work: (114052007 .-

Labar Classification: |.-’-'«.-"E INSTLR-SERY HLPR WNDOW ﬂ

Location of Accident: |E:-<teriu:ur of Building 201, South Side

Claszzify the Case

Uzing these categaories check DMLY the most serious results: |Jzing the injury categories check OMLY one:
" Death o Irjury " Poizaning
fe Days away from work 80 Dlays

i ™ Skin digorder " Hearing loss

" Remained at work - Job transfer or restiction

» Fensizs o e - ke " Respiratory condition {7 All other ilnesses




Accident Repor

QC Accident Report @

A

Cloze
Accident Description ] |dentify and Classify Accident Repartable Accident l
[w Contractor Reportable Accident D ate Accident Report Submitted to Government: |D'I f2642003 .-

Meed to submit ENG Form 3394 USACE Accident Investigation Beoprt within 48 hourz if one of the following
OCCUrs:

1. Accident resulted in any contractaor logt-time injuydillness or fatality,

2. |f accident resulted in any damage of $1000 or more to contractar property (including motor vehicles),

3. If accident involved a motor wehicle regardless of whether “INJURY ALLMESS /FATALITY" or
"PROPERTY DaMAGE" are marked.

4, |f the accident invaolved a USACE Contractor diving achivity,




Accident Reporti

e Reportable Accic

o Resulted in any
or fatality

ents include those that:
ost-time due to injury, illness

o Resulted in any damage of $1000 or more to
contractor property

o Any accident involving a motor venhicle

o If reportable, need to submit
ENG Form 3394 within 48 hours

o "Accident Investigation Report”



Verification of QC

e RMS appends QA Report with QC Report

e ConRep must first verify accuracy of the
QC report to include:

. If discrepancies are found,
need agreement on corrections
and CQC must resubmit




RMS

Review

MILITARY QA Report Number 119

GC Report I [ Beturn ta Contractar for corrections

Daily Report Discrep

Return

02/01/2009 -- Sunday

QA Report - QA Narratives

Weather
Weather Cauzed Mo Delay

QA Marratives
2Writken Today

Punch List tems
0 lzzued; 0 aof 0% erified

QA Tests
0 Completed Today

QA Final Follow-Ups

Morne Required

Yerifty QC Bequirements
More Required

Accident Beporting
0 Accidents Today

[+ Q4 Report Completed
[T Mot Beguied

0201 /2009

0240142003

Frogrezz aof Work, Causes and

Rezults of Safety |nzpection: Mo

Read Ol
Q,
WiE Find
Bl O Marrative Title Urresolved Comments
Date lzzuE

Fahirn jurat LM Q& daily report: Date: 014
To day the zafety is good at the job site. All |2

Kl

G4 Rep: PAMELA 0. AMIE

Progress of Work, Cauzes and Extent of Delays:

Fahirn jurat LM Q& daily repart:. Date: 014 Februamg 2008

Contract Mo W' 91 7Fk-08-C- 0073
Contractor Mame: Soufiany Construction Compary

WILED
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